

UNITED STATES NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

July 31, 2019

Mr. Michael Gallagher
Vice President, License Renewal
and Decommissioning
Exelon Nuclear
200 Exelon Way
Kennett Square, PA 19348

SUBJECT: SCHEDULE REVISION FOR THE REVIEW OF THE PEACH BOTTOM ATOMIC

POWER STATION UNITS 2 and 3 SUBSEQUENT LICENSE RENEWAL APPLICATION (EPID NOS. L-2018-RNW-0012 / L-2018-RNW-0013)

Dear Mr. Gallagher

Enclosed is a revised schedule for the review of the Peach Bottom Atomic Power Station Units 2 and 3 subsequent license renewal application. This schedule has been revised to reflect issuance of the draft Safety Evaluation Report (SER) in October 2019. In addition, the milestone date for the meeting of the Advisory Committee on Reactor Safeguards (ACRS) Subcommittee on Plant License Renewal has been changed from October 2019 to November 2019. These schedules have been revised to accommodate workload priorities and resource constraints. The December 2019 schedule for the ACRS Full Committee is being maintained and, the NRC is maintaining the overall 18-month schedule for issuance of the subsequent renewed license (pending a hearing).

In addition, the NRC has scheduled a public meeting for September 12, 2019, in Delta, PA on the Draft Supplemental Environmental Impact Statement which was issued on July 30, 2019.

If you have any questions regarding this matter, please contact Dr. Bennett Brady, Project Manager, for the safety review, by telephone at 301-415-2981 or by e-mail at Bennett.Brady@nrc.gov or Mr. David Drucker, Project Manager, for the environmental review of the Peach Bottom subsequent license renewal application, by telephone at 301-415-6223 or by e-mail at David.Drucker@nrc.gov.

Sincerely,

/RA/

Eric R. Oesterle, Chief License Renewal Projects Branch Division of Materials and License Renewal Office of Nuclear Reactor Regulation

Docket Nos. 50-277 and 50-278

Enclosure:

Revised review schedule

cc w/encl.: Listserv

SUBJECT: SCHEDULE REVISION FOR THE REVIEW OF THE PEACH BOTTOM ATOMIC

POWER STATION UNITS 2 and 3 SUBSEQUENT LICENSE RENEWAL APPLICATION (EPID NOS. L-2018-RNW-0012 / L-2018-RNW-0013) DATED

July 31, 2019

DISTRIBUTION:

E-MAIL: PUBLIC

RidsNrrDmlr Resource

RidsNrrPMPeachBottom Resource

Yvonne.Edmonds@nrc.gov NRR/DMLR
Bennett.Brady@nrc.gov NRR/DMLR
David.Drucker@nrc.gov NRR/DMLR
Lauren.Gibson@nrc,gov, NRR/DMLR
Angela.Buford@nrc.gov, NRR/DMLR
Steven.Bloom@nrc.gov, NRR/DMLR
David.Alley@nrc.gov, NRR/DMLR
Eric.Oesterle@nrc.gov NRR/DMLR
Benjamin.Beasley@nrc.gov NRR/DMLR
Meena.Khanna@nrc.gov NRR/DMLR
Joseph.Donoghue@nrc.gov NRR/DMLR
Jennifer.Tobin@nrc.gov NRR/DMLR
Justin.Heinly@nrc.gov RI/DRP
Brian.Smith2@nrc.gov OGC

Kayla.Gamin@nrc.gov OGC
Araceli.Billoch@nrc.gov OEDO
Jessie.Quichocho@nrc.gov OEDO
Scott.Burnell@nrc.gov; HQ/OPA
Diane.Screnci@nrc.gov RI/OPA
Neil.Sheehan@nrc.gov RI/OPA
Darrell.Adams@nrc.gov, OCA
David.Decker@nrc.gov, OCA
Brice.Bickett@nrc.gov RI/ORA
Justin.Heinly@nrc.gov RI/DPR
Jonathan.Greives@nrc.gov RI/DPR
Kevin.Mangan@nrc.gov RI/DRS
Tara.Inverso@nrc.gov NRR/DIRS
Jeremy.Bowen@nrc.gov NRR/DLP

David.Distel@exeloncorp.com
Donald.Warfel@exeloncorp.com
Paul.Weyhmuller@exeloncorp.com
John.Hilditch@exeloncorp.com

ADAMS Accession No. ML19210C571

EOesterle

7/31/19

NAME

DATE

OFFICE	PM:MRPB:DMLR	LA:MRPB:DMLR	PM:MRPB:DMLR*	(A) D:DMLR
NAME	BBrady	YEdmonds	DDrucker	JDonoghue
DATE	7/30/19	7/30/19	7/30/19	7/31/19
OFFICE	BC:MRPB:DMLR			

OFFICIAL RECORD COPY

PEACH BOTTOM ATOMIC POWER STATION, UNITS 2 AND 3 SUBSEQUENT LICENSE RENEWAL APPLICATION REVISED REVIEW SCHEDULE

Milestone	Scheduled	Actual
Receive subsequent license renewal application (SLRA)	07/10/2018	07/10/2018
Publish Federal Register Notice (FRN) – LRA availability	08/2018	08/01/2018
Publish FRN – docketing acceptance/rejection and opportunity for hearing	09/2018	08/27/2018
Publish FRN – Notice of Intent to Prepare an Environmental Impact Statement and Conduct Process Scoping	09/2018	09/04/2018
Public Meeting – Overview of Subsequent License Renewal Process and Environmental Scoping Process	09/25/2018	09/25/2018
Environmental scoping process period ends	10/2018	10/10/2018
Deadline for filing hearing requests and petitions for intervention	11/2018	10/26/2018
Issue draft supplemental environmental impact statement (DSEIS)	07/2019	7/30/2019
Public Meeting – draft SEIS meeting	09/2019	
End of DSEIS comment period	09/2019	
Issue safety evaluation report (SER)	10/2019	
Advisory Committee on Reactor Safeguards (ACRS) Subcommittee meeting	11/2019	
ACRS Full Committee meeting	12/2019	
Issue final SEIS	01/2020	
U.S. Environmental Protection Agency FRN Published – availability of final SEIS	02/2020	
Decision – Director, NRR	03/2020	